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REF: WEEKLY TWX REPORT
PROGRAM STATUS REPORT FOR WEEK ENDING 21 JUNE 1963. UNIT
SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9248-6, PS-9840-i1
AND PS=9848-15,
UNIT 2 - DELIVERY ON-DOCK REMAINS SCHEDULED FOR | AUGUST WITH
( COMPLETION OF HAPL-5 LENS THE GATING ITEM, COMPLETION OF THIS LENS,

RECOATED AND TESTED IS 5 JULY.

UNIT 4 - IN LEXINGTON FOR ACCEPTANCE TESTING; HOWEVER HAFL-8 LENS
WHICH 1S DESIGNATED FOR THIS UNIT REQUIRES FURTHER TESTING TO CON-
FIRM ITS VACUUM FOCUS SHIFT CHARACT.ERISTICSG. THIS TESTING WILL BE
CONDUCTED IN THE DRT COMﬁENCING. NEXT WEEK., THE TEST RESULTS OBTAINED
WILL DETERMINE WHETHER THE-LENS WILL BE USED OR RETURNED TO THE OPTICA

SHOP FOR DISASSEMBLY AND REWORK., DELIVERY HAS BEEN TENTATIVELY
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UNIT 6 - DELIVERY IS SCHEDULED FOR MONDAY, 24 JUNE WITH HAPL-11i
LENS INSTALLED.
- UNIT 7 - ON SCHEDULE WITH‘SU:BASSEMBLY_STATUS AS FOLLOWS:
LENS ASSEMBLY - HAPL-1J ',S.LATED FOR TileS UNIT IN THE FINAL STAGES
OF ASPHERIZING. COMPLETION B‘Y-IS JULY REMAINS FIRM. DELIVERY

o -

OF UNIT 7 IS NOW SCHEDILED FOR 1 SEPTEMBER.
UNIT 8 = ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - HAPL-12 'WKICH IS BENIND HAPL-13 IN FINAL
FIGURING AND ASSEMBLY IS PROCEEDING SATISFACTORILY AND IS SCHEDULED
TO BE COMPLETE 26 JULY . UNIT 8 DELIVERY IS TENTATIVELY SCHEDULED
FOR 1 OCTOBER.
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